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Auditor of State David A. Vaudt today released a report on the Community Development 

Block Grant Program administered by the Southern Iowa Council of Governments (Council).  

The Council is located in Creston, Iowa and serves 8 counties and all cities within the 8 

county area in southern Iowa.  The Council was established under Chapter 28E of the Code of 

Iowa.  One of the primary functions of the Council is to administer Community Development 

Block Grant (CDBG) projects for cities within the region.   

The report, which covers the period October 1, 2003 through September 30, 2007, was 

requested by the Iowa Department of Economic Development (DED) as a result of concerns 

regarding requests for reimbursements and allocation of administrative costs by the Council. 

DED requested a review of 5 CDBG projects administered by the Council. 

Vaudt reported billings submitted to cities by the Council and subsequently to DED for 

administration of CDBG projects were not supported by actual hours recorded on employees’ 

timesheets.  Rather, the Council’s Executive Director stated the billings were based on 

estimated completion of each project.  In accordance with CDBG program regulations, the 

Council is to bill the projects based on actual time charged and expenses incurred. 

Vaudt also reported the Council may be incurring excessive interest charges on its line 

of credit established at a local bank which allows the Council to pay contractors in a timely 

manner.  Interest expense incurred on a line of credit is allowable for the CDBG program.  

However, the interest charged to the CDBG projects appeared excessive to DED staff.  Several 

reasons were identified which caused additional interest expense to be incurred. The Council 

did not always submit billings to the cities in a timely manner, the City Councils did not 

always approve the billings in a timely manner since they usually meet just once per month 

and DED’s processing time often takes 3 to 4 weeks or more if DED needs to request 

additional information. 

Several internal control weaknesses were also identified. The report includes 

recommendations to strengthen the Council’s internal controls and overall operations.  Vaudt 

also recommended the Council work with representatives from both the cities and the 



Department of Economic Development to develop procedures for submitting claims in a timely 

manner and to minimize the interest incurred on line of credit. 

Copies of the report have been filed with the Southern Iowa Council of Governments and 

the Iowa Department of Economic Development.  A copy of the report is also available for 

review in the Office of Auditor of State and on the Auditor of State’s web site at 

http://auditor.iowa.gov/specials/specials.htm.  
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Auditor of State’s Report 

To the Board Members of the  
Southern Iowa Council of Governments:  

At the request of the Iowa Department of Economic Development (DED), we conducted a 
review of the Community Development Block Grant program (CDBG) administered by the 
Southern Iowa Council of Governments (Council).  We have applied certain tests and procedures 
to selected projects and financial transactions of the Council for the period October 1, 2003 
through September 30, 2007.  Based on a review of relevant information and discussions with 
Council and DED personnel, we performed the following procedures: 

(1) Evaluated internal controls to determine whether adequate policies and procedures 
were in place. 

(2) Reviewed the Council’s financial statement audit reports to identify any findings 
related to the Council’s administration of the Community Development Block Grant 
(CDBG) program.   

(3) Interviewed the Council’s Executive Director regarding operations of the Council 
and administrative procedures followed.   

(4) Interviewed current employees concerning time sheet preparation and general 
operations of the Council.  

(5) Reviewed the procedures for recording and allocating time to the various programs 
administered by the Council. 

(6) Examined the basis for allocating indirect costs to the CDBG program and other 
programs administered by the Council for compliance with program requirements.  

(7) Examined CDBG project files to determine if requests for reimbursement were 
properly supported and billed to the cities.   

(8) Compared the administrative budgets for each CDBG project administered by the 
Council to the billings for reimbursement.   

Based on these procedures, we identified the following: 

• The hours recorded on employee timesheets did not support the time billed to the 
cities for administering the CDBG projects as required by federal regulations and 
DED’s policies. 

• Interest paid on the Council’s line of credit used to finance CDBG construction 
projects is excessive because the Council’s requests for reimbursement are not 
processed in a timely manner.  The delays in processing occurred at the Council, 
the cities and DED. 

Our detailed findings and recommendations are presented in the Review Summary and 
Exhibit A of this report.   
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The procedures described above do not constitute an audit of financial statements 
conducted in accordance with U.S. generally accepted auditing standards.  Had we performed 
additional procedures, or had we performed an audit of financial statements of the Southern 
Iowa Council of Governments, other matters might have come to our attention that would have 
been reported to you. 

A copy of this report has been filed with the Iowa Department of Economic Development.    

We would like to acknowledge the assistance and many courtesies extended to us by the 
officials and personnel of the Southern Iowa Council of Governments during the course of this 
review. 

 
 

 DAVID A. VAUDT, CPA WARREN G. JENKINS, CPA 
 Auditor of State Chief Deputy Auditor of State 

June 24, 2008 
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A Review of the 
Community Development Block Grant Program 

Administered by the Southern Iowa Council of Governments 

Review Summary 

Background Information 

The Southern Iowa Council of Governments (Council) was established in June 1987.  The Council 
was created under Chapter 28E of the Code of Iowa to serve an 8 county region comprised of Adair, 
Adams, Clarke, Decatur, Madison, Ringgold, Taylor and Union counties.  The mission statement of 
the Council is to “provide and coordinate community and economic development services primarily 
through the delivery of planning services, technical program assistance, grant writing and grant 
administration to assist local governments and others in their efforts to improve the social and 
economic well-being of its eight-county service area”.  The Council operates on a federal fiscal year 
which begins October 1 and ends September 30. 

Membership in the Council is voluntary.  Each county and city within the region is eligible to join 
the Council.  In order to be an active member, each city and county must pay dues.  A county or 
city may become inactive by notifying the Council of its intent to not pay dues for the upcoming 
period.  An inactive county or city may reactivate its membership at any time by paying dues for the 
period.   

In addition to dues from members, the Council receives funding from federal, state and local 
sources.  According to the Council’s 2007 financial audit, 50% of total revenue was received from 
Federal grants, 23% from service fees, 10% from local governments and 17% from other sources.  
The CDBG funds received by the Council are passed through cities.  These cities contract with the 
Council to administer CDBG project(s) because the cities lack the staff or expertise to administer 
the projects.  Prior to the 2007 audit, the Council did not show the administrative funds received as 
Federal revenue or on the Schedule of Expenditures of Federal Awards.  In the 2007 audit, the 
Council correctly reported the administrative funds received as Federal revenue and on the 
Schedule of Expenditures of Federal Awards. 

In accordance with CDBG program requirements, the Council should bill for actual costs incurred 
on a reimbursement basis.  In addition, the revenue received by the Council should not exceed the 
expenditures for the projects.  Because the CDBG program is on a reimbursement basis, the 
program should not have a fund balance.  If expenditures exceed the budget established for the 
project, the city awarded the grant should provide funds for the excess costs.   

The primary programs administered by the Council and the related funding sources are:    

• Community Development Block Grant Program (CDBG) – CDBG is a Federal grant program 
providing funds for water/sewer, community facilities and housing rehabilitation projects.  
The Department of Economic Development (DED) awards grants to cities and counties for 
eligible projects and establishes budgets, including maximum administrative budgets.  The 
Council establishes agreements with members to administer certain CDBG projects.   

• Economic Development Administration (EDA) Revolving Loan Fund – The Council 
administers a revolving loan program which is funded by grants from the U.S. Department 
of Commerce Economic Development Administration, local funds and repayments on 
previously issued loans.  The fund provides loans to small businesses throughout the 8 
counties in the Council region.  The loans are awarded to companies which will create 
and/or retain jobs in the region. 

• First Time Home Buyers Revolving Loan Fund – The fund was created to help potential first 
time homebuyers meet the need for a down payment on a home.  Funding for the program is 
provided by the Iowa Finance Authority and local funding. 



 

6 

During State fiscal year 2007, DED staff identified concerns with the requests for reimbursement 
submitted by cities based on bills from the Council for CDBG administrative expenditures.  
Specifically, DED staff questioned the amount of interest expense claimed by the Council for the 
use of a line of credit.  DED staff identified an increase in the amount of interest claimed on recent 
requests for payment submitted by the Council.  In accordance with CDBG requirements, a line of 
credit may be used to ensure construction costs are paid on a timely basis.  In some instances, 
contractors are not willing to wait for the reimbursement process, which may take up to a month or 
more.   

As DED staff continued to review the claims, they became concerned with the lack of 
documentation submitted by the Council with the requests for reimbursement.  As a result of these 
concerns, DED requested assistance from the Office of Auditor of State to review the financial 
management system, including the draw down procedures, use of the line of credit, a review of 
underlying expenditure records and the subrecipient agreements in place for specific CDBG 
projects administered by the Council.  The request included the following 5 projects: 

• City of Osceola – 03-HSG-017 

• City of Orient – 04-HSG-027 

• City of Tingley – 04-HSG-025 

• City of Creston – 04-HSG-024 

• City of Diagonal – 04-HSG-065 

As a result of the request from DED, we performed the procedures detailed in the Auditor of State’s 
report for the period October 1, 2003 through September 30, 2007.    

Detailed Findings 

These procedures identified several concerns regarding the Council’s administration of the CDBG 
projects.  The concerns are listed below and discussed in detail in the following sections of this 
report.   

• Billings to Cities – The hours recorded on employee timesheets did not support the time 
billed to the cities for administering the CDBG projects as required by federal 
regulations and DED’s policies.  Billings are based on the percentage completed as 
determined by Council staff performing inspections of the projects.  In accordance with 
CDBG requirements, the billings are to be based on actual hours/costs incurred. 

• Line of Credit Interest – The Council incurs interest on the line of credit used to pay the 
contractors performing the remodeling of the homes under the various agreements.  
Although the interest is an allowable cost, the Council incurs additional interest due to 
delays in processing the requests.  The delays in processing occur at the Council, the 
cities and DED.   

As stated previously, CDBG is a Federal grant program administered by DED.  DED awards CDBG 
grants to cities and counties for eligible projects.  Cities and counties awarded a CDBG grant may 
choose to independently administer the project or hire a third party to administer the project.  
Administration of CDBG projects includes, but is not limited to, preparing the specifications for the 
project, determining recipient eligibility for certain projects, evaluating bids received for the project, 
compiling reports required by the CDBG program and performing inspections.   

If a county or city chooses to use a third party administrator, arrangements may be made with a 
Council of Governments or Regional Planning Commission.  Alternatively, the county or city may 
choose an administrator through a bid process. 
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According to the Council’s Executive Director, most of the cities in the region are small and do not 
have the resources necessary to independently administer CDBG projects.  As a result, the small 
cities typically arrange for the Council to administer the CDBG grants they are awarded. 

In accordance with guidance provided by OMB Circular A-133 and the Office of Inspector General, 
Department of Housing and Urban Development, the Council is considered to be a subrecipient of 
the CDBG program for the projects administered by the Council for cities because the Council 
makes a significant number of administrative decisions for the cities.  These administrative 
decisions include, but are not limited to, eligibility of homeowners for assistance, selection of 
contractors to provide construction services, report preparation and inspections.  Because the 
Council is a subrecipient, all requirements of OMB Circular A-133, including audit requirements, 
are applicable to the Council.  According to the Executive Director, the Council had not previously 
been identified as a subrecipient by the firm performing its annual financial statement audit.  We 
reviewed the Council’s audit reports for fiscal years 2005 and 2006 and determined the CDBG 
program was not included on the Council’s Schedule of Expenditures of Federal Awards in either 
year.  As a result, the CDBG program was not included in the Council’s Single Audit as required.  
We discussed this issue with the Council’s audit firm prior to the fiscal year 2007 audit.  The 
Council’s fiscal year 2007 audit included the CDBG program on the Schedule of Expenditures of 
Federal Awards which indicates the Council was tested as a subrecipient for the CDBG program 
that year.  The audit report did not include any findings regarding the Council’s administration of 
the program. 

BILLINGS TO CITIES 

As the administrative entity for CDBG projects, the Council prepares claims for reimbursement for 
each project as needed.  The claims include the direct rehabilitation costs from the contractors and 
the Council’s request for reimbursement of administrative costs.  Once the claims are prepared, 
they are presented to the respective City Councils for final approval.  Once approved, the Mayor 
signs the request and the claim is submitted to DED for payment. 

The Executive Director stated the amounts billed for administration of a CDBG project are based on 
benchmarks or the percentage of the project which has been completed.  The percentage completed 
is based on the inspections performed by Council staff and are supported by inspection forms in 
the project housing files.  According to the Executive Director, this method was used to bill cities 
because the Council believed it was a vendor rather than a subrecipient.  The Council was also 
under the impression the contracts were a “not to exceed contract” and the Council could bill for 
the entire amount of the contract, not just actual costs. 

Based on our review of the project files, we determined the Council was tracking the hours charged 
to each project from employee timesheets.  However, these hours and the hourly rates calculated 
were not being used to prepare the bills submitted for reimbursement.  The Council did not bill for 
the administrative expenditures for the CDBG projects in accordance with program requirements. 

In accordance with CDBG program requirements, the amounts billed to the cities by the Council 
are to be based on actual costs incurred by the Council to administer the CDBG projects and the 
fees are to be paid by the cities on a reimbursement basis after expenses are incurred.  The costs 
may include both direct and indirect costs.  The Council may bill the cities using 1 of 2 methods.  
Both methods require the Council to charge the projects using the actual hours incurred, as 
supported by timesheets, invoices or other supporting documentation.  Under the first method, the 
hours are charged based on the hourly rate for salaries and benefits for each staff person involved 
in the project.  In addition, the Council includes a separate calculation showing direct costs, such 
as postage, phone and travel, and indirect costs, such as rent and utilities.  The second method 
uses the actual hours incurred for all employees multiplied by an average hourly rate.  This rate is 
based on the combination of direct costs and indirect costs required to administer the program.  If 
this method is used, it should be evaluated at least annually and should vary between the type of 
project (housing, water and sewer or community facility).  
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Regardless of whether the Council is a subrecipient or a vendor, only actual time spent on the 
projects may be billed to the cities.  As a subrecepient, the Council can only bill actual costs 
incurred.  As a vendor, the Council may charge a higher hourly rate as long as it is in accordance 
with the Federal regulations, is supported and is reasonable.  In either case, the contract amount is 
the maximum the Council can charge for administration of the CDBG project. 

There are 3 categories of administrative expenses the Council is allowed to charge for each project.  
The categories are as follows: 

• Grant Administration (Basic Services) – Costs related to the overall coordination of the 
project.  Examples of costs allowed under this category: 

o overall program oversight, 

o reporting, 

o indirect costs (rent, utilities, insurance etc.), 

o procurement of professional services (legal, appraisals, audit etc.), 

o environmental review. 

• Project Management/Technical Services – Costs are specific to the individual houses being 
rehabilitated under the project.  Examples include: 

o initial inspections and construction supervision, 

o work write-ups and planning for each house, 

o contractor procurement for each house, 

o financing costs, including interest associated with lines of credit, 

o eligibility determination and verification. 

• Lead Administration – Costs are specific to administering the lead hazard component of the 
rehabilitation project.  Examples include: 

o required notices and reports,  

o evaluation and testing for lead, 

o lead clearance testing (completion of project), 

o laboratory analysis costs. 

Each Council employee prepares a timesheet which documents the hours spent on each project 
administered by the Council. The hours on the timesheets are recorded by project, but the hours 
are not identified by the individual homes within a project.  For each project, the timesheets do 
identify the hours spent on general administration, project administration and lead hazard 
administration.   

As stated previously, the timesheets prepared by Council employees should be used as the basis for 
billing the cities for CDBG administrative services.  However, the Council does not use the hours 
recorded on the timesheets for the billings to the cities.  Appendix 1 shows examples of billings 
prepared by the Council.  As illustrated by the Appendix, the bills prepared by the Council include 
information about other direct costs, such as travel, phone and postage, and any indirect charges, 
such as rent and utilities. 
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Exhibit A compares the budgeted amount available for each administrative cost category to the 
actual costs charged for the 5 projects reviewed.  The budgeted amount is the maximum amount 
established for the project.  As illustrated by the Exhibit, only the project for the City of Tingley was 
completed by September 30, 2007.  The remaining 4 projects are expected to incur additional 
construction and administrative costs. 

The application for the Tingley project which was approved by DED included 6 homes to be 
completed.   However, only 1 home was determined to meet the eligibility requirements of the CDBG 
program.  As illustrated by Exhibit A, direct administration and lead hazard administration are 
budgeted on a per home basis, while general administration is on a project basis.  The direct and 
lead hazard administration budgets were exceeded for the eligible home.  In accordance with the 
program regulations, the funds budgeted for general administration may be used to cover 
additional costs incurred for direct administration and lead hazard administration.  As a result, the 
project did not exceed the budget in total. 
 
Based on our review of the billings submitted to the cities, the billings did not include detailed 
information regarding the number of hours incurred by the Council’s staff for general, rehabilitation 
or lead hazard administration.  However, billings did include details for other costs such as phone, 
postage and photocopy charges which were supported by invoices or other documentation 
maintained in the project files.   

LINE OF CREDIT 

As stated previously, a request must be submitted to the city for approval prior to submitting the 
request for reimbursement to DED.  Because City Councils usually hold meetings once a month, it 
may take more than 2 months to pay the contractors.  Once the bill is approved by the city, it may 
take several weeks or months for the bill to be reviewed and paid by DED.  According to DED staff 
we spoke with, the usual processing time is 3-4 weeks after the claim is received.  DED staff also 
stated additional time may be needed if they have questions about the claim or have to request 
additional support from the city or administrative entity. After the check is received by the city, it 
may take additional time for the city to pay the Council.   

CDBG program requirements allow entities to use lines of credit for the costs of construction and 
other direct costs.  However, the line of credit is not to be used to fund administrative costs.  The 
Council has used a line of credit to pay contractors on a timely basis instead of waiting 30 to 60 
days for the reimbursement requests to be approved and processed.  According to the Executive 
Director, this was done in order to maintain good relations with the contractors in the area. 
According to the Executive Director, if the Council did not use the line of credit, many of the 
contractors would not bid or undertake projects because of the length of time it takes to get paid. 

The line of credit is assessed an interest rate based on the current prime rate.  The Council 
includes the interest as a separate line on the bills submitted to the cities.  In accordance with 
CDBG program regulations, interest on a line of credit is an allowable cost of construction. 

Council staff track the line of credit used for each project using a spreadsheet which shows the date 
the Council drew down funds on the line of credit, the date the payment is made to the contractor 
and the date the Council makes a payment on the line of credit.  Our review of these spreadsheets 
did not identify any administrative costs charged to the line of credit.  The only costs identified as 
charged to the line of credit were construction or rehabilitation costs of the project.    

Table 1 summarizes the total interest paid by the Council as of September 30, 2007 on the line of 
credit for each of the 5 projects we tested.  As shown in the Table, DED reimbursed the Council for 
$6,677.00 of the $12,640.53 interest incurred on the line of credit.  The remaining interest was 
determined to be unallowable by DED.  Because DED did not reimburse the cities for the interest, 
the cities and the Council had to pay the remaining interest as shown by the Table. 
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Table 1 

 
 

Project 

 
Project 

End Date 

Total 
Interest as 
of 9/30/07 

 
Reimbursed 

by DED 

 
Reimbursed 

by City 

 
Paid by 
Council 

Osceola 12/31/07 $  6,916.97 4,767.00 2,149.97 - 

Orient 12/31/07 2,032.12 663.00 255.91 1,113.21 

Tingley 12/31/06 237.51 - - 237.51 

Creston 02/29/08 2,309.15 1,247.00 218.00 844.15 

Diagonal 10/31/07 1,144.78 - - 1,144.78 

Total  $ 12,640.53 6,677.00 2,623.88 3,339.65 

In a letter dated February 5, 2007 to the Council, DED disallowed payment of all future interest 
expense incurred by the Council on its line of credit.  The main reason sited by DED was the length 
of time it took the Council to submit the bills to the cities and subsequent requests for payment to 
DED.  A copy of the letter is included in Appendix 2.  As stated previously, the Council’s Executive 
Director stated many of the vendors used by the cities for these projects can not wait 3 to 4 weeks 
for payment.    

As shown in Table 1, the cities and the Council paid $2,623.88 and $3,339.65, respectively, of the 
interest not allowed by DED.  According to Council staff we spoke with, DED reimbursed the cities 
for the $2,623.88 of previously disallowed interest in April and May 2008.  DED has also 
reimbursed the Council for all but $978.72 interest paid.  Effective December 1, 2007, DED will 
reimburse “reasonable interest charges”.  An e-mail from DED staff documenting DED’s policy on 
the reimbursement of interest is included in Appendix 3.  

As stated previously, interest expense on lines of credit related to the costs of rehabilitation is an 
allowable cost under the CDBG program.  In accordance with program regulations, the interest rate 
must be reasonable.  According to the Executive Director, the delays in approving the bills are due 
to City Council meetings being held only once a month, cancellation of a meeting or a quorum not 
being present.  Because the grant is with the City, all bills must be approved by the city prior to 
being submitted to DED for payment.  If a city fails to approve a bill in a timely manner, the interest 
on the line of credit will continue to be charged to the project.  It is the Council’s practice to have a 
staff member attend the City Council meetings and submit the billings for the City Council’s 
approval in person.  The Council does not submit the bills to the cities through the mail or fax.  
According to the Executive Director, a Council representative did not attend some monthly 
meetings, which delayed the submission of the bills for City Council approval.  When a Council 
representative did not attend a City Council meeting, the Executive Director stated it was because 
of scheduling conflicts or because the amount to be billed was not significant and the decision was 
made to not submit a bill that month. 

Some of the delays in processing the bills have been a result of the time it takes DED to process the 
payment request.  The delay in processing at DED has been caused because the Council did not 
provide sufficient documentation for the expenditures claimed and DED staff had to request 
additional support from the Council. 

As previously stated, there are several factors which contributed to the increase in interest expense 
on the line of credit.  When the cause is outside of the Council’s control, the reason should be 
documented and reviewed with DED staff to determine if the CDBG program, the City or the 
Council should incur the additional interest costs.  In situations where the Council does not bill the 
cities in a timely manner, the additional interest expense incurred should be the responsibility of 
the Council and not the CDBG program or the City. 
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SUPPORTING DOCUMENTATION 

In accordance with program requirements, the Council maintains files for each CDBG project 
administered and each house constructed or rehabilitated by the CDBG project.  The files contain 
invoices from contractors and vendors, support for relocation costs and other costs involved with 
the project.  The Council also maintains computerized files for each project, including the allocation 
of indirect costs, electronic timesheets and spreadsheets tracking the line of credit used for the 
project and interest paid on the line of credit. 

We examined the project files for the 5 projects requested by DED.  Our testing identified several 
instances in which support was not located in the project files.  The support was later found by 
Council staff.  In addition, the contractors used by the Council did not consistently submit 
adequate support for their billings.  In almost all cases, the contractor bills only included the 
amount to be paid.  The bills did not provide any details about the labor and material costs for the 
project. 

Although detailed breakout of costs are not currently required, it is a good business practice to 
request information and support for the material and labor charges to ensure costs are reasonable 
and materials are of an appropriate quality.   

During our review of the files, we found evidence of monitoring performed by Council staff, which 
included verification materials were in compliance with the requirements and the specifications of 
the request for bid. 
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Recommended Control Procedures 

As part of our investigation, we reviewed the procedures used by the Council to record and allocate 
time to the CDBG projects administered by the Council.  Based on our findings and observations 
detailed below, the following recommendations are made to strengthen the Council’s internal 
controls.   

(A) Hourly Billing Rate – According to DED staff we spoke with, the Council may bill projects 
under one of two methods.  Under the first method, the hours are charged based on the 
hourly rate for each staff person involved in the project.  In addition, the Council includes 
a separate calculation showing direct costs, such as postage, phone and travel, and 
indirect costs, such as rent and utilities.  The second method uses the actual hours 
incurred for all employees multiplied by an average hourly rate.  This rate is based on the 
combination of direct costs and indirect costs required to administer the program.  If this 
method is used, it should be evaluated at least annually and should vary between the type 
of project (housing, water and sewer or community facility).  In either method, the hourly 
rates used should be charged based on the actual hours incurred. 

The Council has billed cities based on the percentage of completion on each project as 
determined by Council staff, which is not an allowable method per CDBG requirements. 

Recommendation – The Council should ensure billings for projects are based on the actual 
hours and costs incurred or on an hourly rate supported by actual costs as required by 
program requirements. 

(B) Interest Charges – Interest expense on a line of credit used for construction and other 
non-administrative costs of housing rehabilitation is an allowable cost of the CDBG 
program.  The interest expense included on the reimbursement requests has fluctuated 
from approximately $100.00 to over $1,000.00 per claim.  This variation in the amount is 
a result of the time it takes to process the reimbursement request and receive 
reimbursement. 

Since the CDBG grant is with the city, all bills must be approved by the city prior to being 
submitted to DED for payment.  If the Council does not bill the city timely or the city fails 
to approve a bill in a timely manner, the interest on the line of credit will continue to 
accrue and be charged to the project.  It is the Council’s practice to have a staff member 
attend the City Council meetings and submit the billings for approval in person.  The 
Council does not submit the bills to the cities through the mail or fax. According to the 
Executive Director, a Council representative did not attend some monthly meetings which 
delayed the submission of the bills for City Council approval.  When a Council 
representative did not attend a City Council meeting, the Executive Director stated it was 
because of scheduling conflicts or because the amount to be billed was not significant and 
the decision was made to not submit a bill that month.  

This process from the Council’s billing to the city and reimbursement from DED can take 
from 3 weeks to 2 months. 

Recommendation – When the cause is outside of the Council’s control, the reason should 
be documented and reviewed with DED staff to determine if the CDBG program, the City 
or the Council should incur the additional interest costs.  The Council should continue to 
work with DED and the cities to streamline the process to minimize interest incurred on 
the line of credit. 

(C) Supporting Documentation – Costs incurred for housing rehabilitation projects are 
required to be supported by adequate documentation.  Adequate support includes 
contractor invoices detailing the type of work performed, costs of materials (lumber, 
furnace, air conditioners etc.) and the labor incurred on the project.  Our review of project 
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files noted contractors did not consistently provide detailed documentation on their 
invoices.  Most contractors submitted an invoice stating the amount to be paid, with no 
details of the work performed.  

Recommendation – The Council should ensure adequate documentation is maintained to 
support all costs of the CDBG program.  The support should include detailed invoices 
from the contractors which show labor and material costs. 

(D) Compliance with OMB Circular A-133 – In accordance with guidance provided by OMB 
Circular A-133 and the Office of Inspector General, Department of Housing and Urban 
Development, the Council is considered to be a subrecipient of the CDBG program for the 
projects administered by the Council for cities because the Council makes a significant 
number of administrative decisions for the cities. 

According to the Executive Director, the Council had not previously been identified as a 
subrecipient by the firm performing its annual financial statement audit.  The CDBG 
program was not included in the Council’s Schedule of Expenditures of Federal Awards for 
fiscal years 2005 and 2006. 

As a result of our review, the Council’s fiscal year 2007 audit included the CDBG program 
on the Schedule of Expenditures of Federal awards which indicates the Council was tested 
as a subrecipient for the CDBG program that year.  The audit report did not include any 
findings regarding the Council’s administration of the program even though the Council 
billed the cities for administration of the CDBG projects based on benchmarks or 
percentage completed rather than actual costs. 

Recommendation – The Council should implement procedures to ensure its billing process 
and annual audit are in compliance with OMB Circular A-133. 
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Comparison of Budget to Actual 
October 1, 2003 through September 30, 2007 

Administration Project Budget Homes Total 
City Category End Date per Home Budgeted Budget

Creston 2/29/2008
General  Administration @ -$            -             8,000.00$       
Direct Administration 2,400.00      10.0           24,000.00       
Lead Hazard Administration 2,000.00      10.0           20,000.00       

52,000.00       

Diagonal 10/31/2007
General  Administration @ -              -             7,900.00        
Direct Administration 2,400.00      4.0             9,600.00        
Lead Hazard Administration 2,000.00      4.0             8,000.00        

25,500.00       

Orient 12/31/2007
General  Administration @ -              -             11,850.00       
Direct Administration 2,400.00      6.0             14,400.00       
Lead Hazard Administration 1,000.00      6.0             6,000.00        

32,250.00       

Osceola 12/31/2007
General  Administration @ -              -             9,000.00        
Direct Administration 2,400.00      9.0             21,600.00       
Lead Hazard Administration 1,000.00      9.0             9,000.00        

39,600.00       

Tingley 12/31/2006
General  Administration @ -              -             11,850.00       
Direct Administration 2,400.00      6.0             14,400.00       
Lead Hazard Administration 1,000.00      6.0             6,000.00        

32,250.00       

   Total 181,600.00$   

@ - General administration is budgeted on a project basis and not by individual homes.

* - The variance is calculated by taking the number of homes completed times the budget amount
and comparing the amount to the actual charged per the Council billings.

Note:  The CDBG budget includes only funding received from DED.  It does not include local funding.

CDBG Budget

 



Exhibit A 

17 

 

Homes Allowed Total Variance *
Completed Budget Billed under/(over)

8,000.00$       6,319.00       1,681.00       
8.0              19,200.00       10,524.00     8,676.00       
8.0              16,000.00       5,213.00       10,787.00     

43,200.00       22,056.00     21,144.00     

7,900.00        5,922.00       1,978.00       
4.0              9,600.00        6,240.00       3,360.00       
4.0              8,000.00        140.00          7,860.00       

25,500.00       12,302.00     13,198.00     

11,850.00       8,989.00       2,861.00       
6.0              14,400.00       12,900.00     1,500.00       
6.0              6,000.00        9,848.00       (3,848.00)      

32,250.00       31,737.00     513.00          

9,000.00        9,081.00       (81.00)           
9.0              21,600.00       13,891.00     7,709.00       
9.0              9,000.00        18,454.00     (9,454.00)      

39,600.00       41,426.00     (1,826.00)      

11,850.00       5,811.00       6,039.00       
1.0              2,400.00        5,039.00       (2,639.00)      
1.0              1,000.00        2,119.00       (1,119.00)      

15,250.00       12,969.00     2,281.00       

155,800.00     120,490.00   35,310.00     

Actual as of 9/30/07
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Letter from DED to Council 

 



Appendix 2 

26 

A Review of the 
Community Development Block Grant Program 

Administered by the Southern Iowa Council of Governments 
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